
U. S. DEF'ARTMENT OF ENESGY 
ROCKY FLATS PLANT 

ENVl 2 O N M  ENTAL RESTOiiATlO t4 PROG RAIA WEEKLY R E P 0  RT 
WEEK ENDING D E C E M B E R  25, 1992 

Sect ion I - lnteraaencv Aqreement 

OU 1 - 881 Hillside 
Assessment -- In Oclober 1992, SFO petitioned the replatory agencies for a 90-day 
extension on all deljveiables. Only the Final RFVZI repT1,wBs granted a 90-day extension 
by the regulatory agencies. A second petition for a 90-dzy extension to perform woik on 
the Feasibility Study (FS) was sent to the regulatory agencies. During the week ending 
December 18, 1992, a respnse from the regulatory agencies granted a 45-day extension, 
rather than the 90 days request;d. It was decided to dispute this decision, and a letter 
requesting dispute resolution was informally delivered to the regulatory agencies. On 
Decemkr 17, 1992, an informal discussion among 2 F 0  and the regulatory agencies was 
held to resolve this dispute and hopefully avoid a formal request for dispute resolution. 

The informal discussion lsad to the following resolutions: 

1 E?A and CDH cmcurred that DOE'S analysis was correct, however there exists some 
finite (though snall) pcssibiiity that szturated conditions sufficient lo sup$y wafer 
for domestic cse could return at some tine in t h e  fu tur i .  

2 DOE shzll provide a *;mst-case analysis in tha 3asdine Risk Assessment (3W) that 
cxsidsrs inzestion and dzrmal mn:act with cm:amizated groundwater. This cas2 
shall be clearly c2vea1e.3 2s Soin3 provided in respxse  t3 E?A and CDH requests. 

3 E?A and CDH agreed t k l  ;he worst-ctse shall not be :sed for delemining ;emedTal 
action requiranmts, rzther, ground\saisr cleanup gca!s will 5; sfl on Ai?A?s. 

3 E7.4 and CDH agreed that the 581 Hii!si6e ccmpronIse d x s  not ?rsclude DO5 from 
advancing ihe same ar3umen:s (or sizilar rigorocs pathwty analysis) on other OU's. 

5 E?A and CDH agreed ta grant DOE'S requzst for a 99 G q  scharjule extsnsim on ell 
ocwnstrean miiestmss. The new milestme Gat2 for ib2 d& and final C!dS!FS 
r??3Cs ars now J m e  29, 1353 snd December 23, lC93, respctivdy. 

in ao3i:ion to t h i  E?A and CD3 w3rs:-czs?, we have already ?erbrnod i h s  analysk 13 
permit presentation of a more rc,asmable cor,sew~tive-c~s; for mnprison.  
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The 2asncies cij not like tha s ? ? r c x h  bsing tzken in the sufiisial s5l san?iing pkn beCtuS3 

they felt it did not p r o p l y  sanpls ih; entira latsral extent of the OU. Th; Sunkial - Sail 
San?!ing T s c h n i ~ l  hknorandun Is being rsvissd ta asmnmo5zle CDH mnnen!s. I SS 
Sur?ckl Soil Sampling TecSnical fvknorandrrn is in progress and will be received by FPO 
on 3anrrary 8, i Q 3 .  This TM will addiess ths cdiectjon and analysis of ihe suriickl soi!s 
in OU 2 for ths H%?,?A. 

I h; E x p ~ ~ ~ r s  Sc3i;Zih and 1Jlo3sling TMs will be Subinittsd to ths regtlktory 33Si)CkS by - 
January 75,  iss3. 
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nu 5 
~',f~:k ?;a, and ionv.ardd the dxurn in t  13 the r?gu!ztory agencies ior their review an3 
c3*T'm2n!s. 

SDrinZs are in progress in the Trenches (IHSS 166). EF? Industrial Safety S,zs oenisd drilling 
unjsr the high vol:age poiver lines that are direclly overhead of Trench 3, IHSS 166.2, unless 
there is a 30 fDot clearance. The OSXA clozrance requirement Is 13 feet. The height of the 
fi'iies will 5s sumeyed Is delemine if any type of drilling rig czn 5; use3 in Trench 3. 

\','atnut -I --?,FO c~n$e !ed  :e\eiew of 7 . 4  $1, kg'5endum ID final ?htse I n"Fl/n"/ 

Soil SDrings were conplef2d in the Etst Area S?i2y Field (IHSS 215.1). Soil boring are in 
progrsss in t h s  Soil Dump Arcs (IiiSS 153.2). 

A meetin3 wzs held zt E?A offices on Decembtr 21, 1$92, lo discuss the swface water 
nan3gm;nt of ihe pncs  a b 1 3  Walnut and Woman Creeks and the bndfill ?and. The meetin3 
was ziknoid by several repressntatives from RFO, E?A and CDH. Additional meetings are 
plzmed to ~ I S C C S S  mana;in3 ths pnbs under CE,?CL4 requirensnk. It Is OmStful thzf any 
Interim Mezsurs undx  this ' C E ? C C T I O N "  of the ?on& will effect ths FiFV2l inves:igation 
unds,way for OU 6. 

OU 7 - ?resent Landfill -Swiicial soi!s sampling h2s Seen cmpleted around the Ezst 
Landfill iond. I hs c3ne ?enitromeler testing (C?T) rig is now working within ihg landfill. The 
fiist nofih-south trasett  line ihro93h fks rnidd; of ihe Iandfill IS  n w  ~ ~ m ? I e t a .  Ail 
psnsiraiians wsnt to 5z.jrock. 
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2. Corrective A C ~ N I S  

A Two p3iicy issues are ?ending: 
Settiment of i h s  A?A?sChsnicd 3enchna;k Issues 
Ap?roval of a more cmprehensiva suficlal soi!s mnpment lo ihe F52 
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7173 Fiz2l 2h2ss I RFl/?I i't'oik ?!an was schidulsd for E?A m d  CDH a??roval on NovemSer 17, 
1gS2. 3FO was nsti5ed in writing by E?A thzt a?proval Is Sei93 withheld until a smps  ED^ 
ssheduie for ?2rformin3 ihs 1ndus:rial k e a  Interin Fkne5a l  kctian ?!an IS agreed upan Sy 
E?A, CD3 an3 DOE. ?rcviscs!y, E?A 2nd CDH mnfirnsd ihA 3 2  Final iYo:k Plan did a5quzikly 
a55ress cxnmen!s on iha Draft WoA 2kn. 
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CorrespnjsnE w2s received by 3iFO from EFA on the Final NFAJ Dxment. E?A ackncwledged 
tbai the j=inzl o x m e n t  a d q u ~ ~ e ! y  acicirersed mnnents on tSe Drs2 c5xm2nt. Howsver, E?A 
takes the psitim that 'ths class out of OU 16 CZR only 3a achisve j by following tha 
adminIstrsiiv? process througS 10 the ? r o p e d  Plan (??) 2nd the Remrd of DscIsion (FiOD)". 
(Itr: G. 3augh;;;an, Colxad3 De7artment of Health from f4. Hestmark, Environmental ?rotection 
Agency, DzcenSer 2, 1942. i?E: Approval of ths OU is Final No Furthzr Action Jus t ik t ion  
Docuinsn:). SFO is expecting a res?onss from CDd on this suSject in Janua,ry 1993. 
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c 1=3 will w m p r a  imp1emm:ztion proczdures from s:ound ths complex lo idtntify where the 
c2;n;nor:sJiii;s and inconsisiancies exist in dstzil. This rqoit is due E t  the next OR?S \'Jerking 
Group Conference in March of 1933. 
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Sifewido T:eaiabil i tv S f u d i e s  
si 1 ew i d E? 
This waik ?askage su?pi?s Sitewids Treatability Studies. The woik package !S undergoing 
revisiozs to nezt is2 new large1 bu092t. Adciitionally, guidance providtd by RFO will hd? to 
rsciisct ihe enphtsls of the woik package for tha renainder of FY93. RFO has request?d 
that i32 follwin3 projec?s be put on hold: Oxidation-8educ;ion. \Vri!ands Study, and Colloid 
?ollshing Fil:?r Miihod (forneriy Techtran). Funding from projec!s thzt were on hold 
will 32 csed lo yrc52sa  2nd ins:all an Inductively Cogpled ?!Zsma 1 d x s  Spectrometer (IC?- 
Ids) in the T:er?&iiity LaSDratory in 3uilding 681. 

Ths rivIsed wark p c k z g a  w2s reviewsd by rnanapnent  on Decembir 18, 1 342, rsvised 2nd 
ccrrec:tzi ?er m x a g m e n t  comments, 2nd iesubmized lo managemint on DocmSir 24, 
19?2. 

\Vo r k ? 2 c ka c es 

0: h e r  A z t iv i t  ie s 
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The ?ro?>sed hc:bn ?Ian (?A?) will be developed by EG&G persmnel, elininsling t5e need 
for a submntract. This has allowed a??rcxirnaiely a 60 d2y acc~leration in the ?A? 
preparatim schedule. Utilizing in-house rssources to prepare the ?A? h2s allowed for 
strezmlining of the cDmnmt inmrporetim 2nd 5nziization activities eliminating 
ap?roxinzlsly 113 days from the schedui;. 

The resource levsling of analytical sampling capacities wzs modified to reflect the cgrrent 
lab cs?aci?y of 22 sDlids samples pzr &y. Tht network had previotsfy been leveled on the 
capcities ex?sn'encej in OUs 7 and 2 which we:a I O  sam$ss per dty. 
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Issues: 
Ths i A  decon:anination pad is not mm~letdopsrational. Consequtnt!y, a czst and scheduls 
h iac t  will 5; incurred. Project m a n a g m e n t  assumed that the PA dscmtanination wauld be 
fux:ioning no later ihan Decenbzr 1, 1992. 
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S e c t i o n  111  - Surface W a t e r  Vlanaaement  

z z r q  n r  h rf w 1 0  f nd 
2 ~ 0 ,  E~,&G, and regulztory agency meelings mnlinued over the ongoing propsal 1s s h i ~  
re3u!~:l3,y mntrol of ZF? surface wafers from the Clean \Yaler Act program to Superfund. RFO 
has 2preed in principle 13 90 forward with the development of ihe IWIRA for surface water 
n ~ ~ q e r n s n t  at SF?. The first technical meeting between F(F? personnel and the agencies Is 
sc:l=.cfzJlid for January 1.1, 1993. EGGG Is currently assembling  xis sling water mznagement 
dDsyJnsntztion which will form l h 9  basis for the IIJIIIRA. 

m 

Sect ion  IV - Trans i t  ion/Deconta minat i o n  and D i s o o s i t i o n i n g  

Sect ion VI - F u t u r e  
Jan~'2iy 14, 13S3 surrdc? waters meeting H DOUE2AICDH 


